

S.No	Date	Project / Client	To Do	Time Allotted (Self/Team)	Date Assigned	Deadline / Delivery Date	Status
1	14-11-2025	GSA	car model categories upload - total categories for creta model -145	12 days	28-10-2025	13-11-2025	working progress
			add a separate model for shipping address and implement shipping address functionality	4 days	11-11-2025	14-11-2025	Done
2	14-11-2025	AKR	fixed login OTP functionality	4 day	8-11-2025	13-11-2025	Done
3	14-11-2025	DT7 agency	whats app number chnage	6 days	06-11-2025	14-11-2025	working progress
			Add Careers Page in the website				
			Add RSS Feed in the Website				
			Services Images				Hold
			add new terms and conditions rules in terms and conditions page				
4	14-11-2025	subham super market	website changes	2 days	13-11-2025	14-11-2025	working progress

Challenges / Dependencies
---------------------------

dependency on designer to design cr category images
---

follow up shopify team to fix the OTP Login issue

dinesh sir assigned some priority works to designers, so this task holds for 3 days as per Dinesh Sir's instructions